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DEPARTMENT OF THE INTERIOR
BURNED AREA EMERGENCY STABILIZATION & REHABILITATION PLAN
ACCOMPLISHMENT REPORT

EXECUTIVE SUMMARY

Introduction

This plan has been prepared in accordance with the U.S. De partment of the Interior, Burned Area
Emergency Stabilization General Policy and Procedures (620 DM 3) January, 2001 and U.S. Fish and
W ildlife Service Burned Area, Interim Burned Area Em erge ncy Stabilization and Rehabilitation Guideline s
(2002). This plan provides for Emergency Stabilization and Rehabilitation (ESR) for all Federal lands
burned within three fires that occurred within the Sacramento National Wildlife Refuge (NWR) Com plex
between June 10 and July 11,2002. These fires included: the 45-acre Railroad Fire at Sacramento NWR
(6/10/02); the 2-acre Rio Vista Fire, Sacramento River NWR (7/1/02); and the 750-acre AB Fire at
Sacramento NWR (7/11/02). The primary objectives of this Burned Area Emergency Stabilization and
Rehabilitation (ESR) Plan are:
%T To prescribe post-fire mitigation measures necessary to protect human life, property, and critical
culturaland natural resources

) To promptly mitigate unacceptable effects of fire and its suppression on lands within the bumed
area in accordance with management policies, and all relevant federal, state, and local laws and
regulations

This plan addresses rehabilitation of fire suppression impacts and emergency stabilization and
rehabilitation of fire effects (while documented in this plan fire suppression impacts will be rehabilitated
under the fire suppression account). A Bumed Area Emergency Response (BAER) Team was
established lead by the California/Nevad a Operations Office and com prised of staff at Sacramento
National Wildlife Refuge Complex. The BAER Team conducted an analysis of fire effects throughout the
burned area. The Wildlife Biologist conducted an assessment of effects of the fire on federal listed
threatened and endangered species, the fire effects on the refuge management program for these
species, as well as impacts to the refuges waterfowl management program. The Supervisor Refuge
Biologist also served as the vegetation specialistin evaluating the effects of the fire on existing noxious
weeds within the burned area and the post-fire effect on refuge s existing noxious weed management
program. Of primary concern were the fire effects on recent riparian woodland habitat plantations on the
Rio Vista Fire and threatened and endangered plant species associated with rare native grasslands and
vernal pool habitaton Sacramento NWR. There are no known cultural resource sites within the burned
area. Fire suppression impacts were mapped and rehabilitation treatm ents were developed.

Manag ement Requirements

Sacramento was established by Executive Order 7562 and Sacramento River National Wildlife Refuge
was Congressionally established in 1989. Lands within the refuges were purchased under Migratory Bird
Conservation Act (16 U.S.C., Section 715d), Fish and Wildlife Coordination Act (16 U.S.C. 664), and the
Fish and Wildlife Act of 1956 (16 U.S.C. 742f(b)(1). The Executive and Congressionally established
purposes for the Sacramento NW R are:

...as a refuge and breeding ground for migratory birds and other wildlife (Executive Order 7562,
1937)

for use as an inviolate sanctuary, or for any other managem ent purpose for migratory
birds (Migratory Bird Conservation Act)



... to conserve (A) fish or wildlife which are listed as endangered species or threatened
species...or (B) plants. (16 U.S.C. 1534 - Endangered Species Act of 1973)

...suitable for (1) incidental fish and wildlife-oriented recreational development, (2) the protection
of naturalresources, (3) the conservation of endangered species and threatened species...16
U.S.C. 460-1... the Secretary...may accept and use...real...property. Such acceptance may be
accomplished under the terms conditions of restrictive covenants imposed by donors...16 U.S.C.
460-2 (Refuge Recreation Act - 16 U.S.C. 460k-460k, as amended).

for the development, advancement, management, conservation, and protection of fish
and wildlife resources... for the benefit of the United States Fish and W ildlife Service, in
performing its activities and services. Such acceptance may be subject to the terms of
any restrictive or affirmative cove nant, or condition of servitude (Fish and W ildlife Act)

Sacramento River NWR purposes

... to conserve (A) fish or wildlife which are listed as endangered species or threatened
species...or (B) plants. (16 U.S.C. 1534 - Endangered Species Actof 1973)

for use as an inviolate sanctuary, or for any other managem ent purpose for migratory
birds (Migratory Bird Conservation Act)

for the development, advancement, management, conservation, and protection of fish
and wildlife resources... for the benefit of the United States Fish and W ildlife Service, in
performing its activities and services. Such acceptance may be subject to the terms of
any restrictive or affirmative cove nant, or condition of servitude (Fish and W ildlife Act)

Refuge management is further directed by the National Wildlife Refuge System Administration Actas
Amended by the National Wildlife Refuge Improvement Act of 1997 and specific approved land
management plans including:

Sacramento River NWR Fire Management Plan (2002)

Sacramento NWR Complex Fire Management Plan (2001)

Sacramento NWR Refuge Management Plans (1988)

Sacramento NWR Complex Master Plan (1968)

Sacramento River NWR, River Vista Riparian Restoration Plan (1993)

Sacramento NWR and Sacramento River NWR Annual Habitat Management Plans
Annual Integrated Pest Management Plan

Burned Area Emergency Response

The Refuge Project Leaderrequested consulted with the California/Nevada Operations office regarding
Burned Area Emergency Stabilization and Rehabilitation Assistance, and itwas determined thata BAER
Team could be assembled at the refuge with available staff under the direction of a CNO Team Leader.

The BAER Team, tasked with evaluation of fire suppression impacts rehabilitation and ESR needs,
developed this plan to address the following issues:

%I
]
%

Rehabilitation requirements established by Federal law, policies, and relevant approved resource
management plans.

Implementation of treatments in a timely manner to prevent irreversible natural resource damage
from spread of noxious weeds.

Monitor of recovery of burned mixed riparian woodland restoration plantation burned by the fire to
determine if replanting is required.



] Rehabilitation of fire suppression impacts including dozerline/discline and road system damage.
Resource Damages and Threats to Resources and Hum an Safety

The BAER Team conducted intensive field surveys after the fire to identify impacts and compiled the
following recommendations for rehabilitation of affected lands:

Fire Suppression Rehabilitation:

%:I: Rehabilitate (recontour) 6.5 miles of dozerine/discline.

%l Chemically treat dozerline/discline (spring) for noxious weeds (especially yellow star thistle and
B pepper weed).

%l Repair 2 miles of road damaged by fire suppression activities.

Emergency Stabilization and Rehabilitation

%1 Monitor noxious weeds in burned area for first growing season.

%l Chemically Treat up to 796 acres of burned management units to prevent expansion of pre-fire
B seed sources of noxious weeds, including star thistle, pepperweed, mik thistle, and Perla grass.

%_I_ Monitor recovery of mixed riparian woodland restoration plantation.

%_I_ Replant mixed riparian woodland restoration plantation if ne cessary.

%l Hire Temporary Biological Technician for implementation, tracking, and reporting of monitoring

and chemical treatments.



DEPARTMENT OF THE INTERIOR
BURNED AREA EMERGENCY STABILIZATION & REHABILITATION PLAN
ACCOMPLISHMENT REPORT

PART A FIRELOCATION AND BACKGROUND INFORMATION

Fire Names Railroad Fire Dates Contained June 10, 2002
Rio Vista Fire July 1, 2002
AB Fire July 9, 2002

Fire Number 11620-9261-1457 Dates Controlled June 11, 2002
11620-9261-1498 July 1, 2002
11620-9261-1514 July 15,2002

Agency Unit Sacramento National Wildlife

Refuge Complex

Region R1, Califomia/Nevada Operations Total Acres Burned 45 acres
2 acres

State(s) California 750 acres

County(s) Glenn, Colusa, Tehama Acres/ Jurisdiction

Ignition Train FWS 796 acres

Date/Manner Bird on power pole

Mowing vegetation
Zone North Private 1 acre
.___________________________________________________________________________________________________________________________________________}

PART B NATURE OF PLAN

I. Type of Plan (check one box below):

Suppression Rehabilitation (complete Parts A, B, C, and H only)

Emergency Stabilization & Rehabilitation (complete all parts)

Both Suppression & ESR (completed all parts)

Il. Type of Action (check one box below):

Initial submission
Updating or revising the initial submission

Supplying inform ation for accomplishment to date on work
underway

Final report (to comply with the closure of the EFR ac count)

DEPARTMENT OF THE INTERIOR
BURNED AREA EMERGENCY STABILIZATION & REHABILITATION PLAN



ACCOMPLISHMENT REPORT

PART C REHABILITATION ASSESSMENT

l. Rehabilitation Objectives:

%l Recommend post-fire rehabilitation prescriptions which prevent irreversible loss of natural
B and cultural resources.

%l As practical and necessary, restore natural conditions to areas disturbed by fire
. suppression actions.

%l Conduct immediate post-burn reconnaissance for fire suppression related impacts to T&E
B species.

%l Provide long-term monitoring recommendations intended to ensure the success of

rehabilitation efforts.

Il Rehabilitation Recommendations:
See Summary of Rehabilitation Recommendations.

II. BAER Team Members

SPECIALTY/PROFESSION NAME/AGENCY ASSESSMENT INCLUDED
(Yes or No)
Team Leader Richard Hadley (FWS) no
Operations Perry Grissom (FWS) no
Hydrologist N/A N/A
Soil Scientist N/A N/A
Forester N/A N/A
Cultural Resource/Archeologist N/A N/A
Vegetation Specialist Joe Silveira (FWS) no
Wildlife Biologist Mike Wolder (FWS) no
Environmental Protection Spec. Richard Hadley (FWS) no




V. Resource Advisors: (Note: Resource Advisors are individuals who assisted the BAER Team with
the preparation of this plan. See Part H of this plan for a full list of agencies and individuals who were
consulted or otherwise contributed to the development of this plan.

NAME AFFILIATION, SPECIALTY,or PROFESSION
Kevin Foerster Sacramento NWRC, Project Leader
Kelly Moroney Sacramento River NWR, Refuge Manager
Steve Emmons Sacramento NWR, Refuge Manager
Kipp Morrill Supervisor Range Tech. - Fire
Perry Grissom Fire Management Officer
Joel Miller Assistant Refuge Supervisor
Mike Wolder Supervisory Wildlife Biologist




DEPARTMENT OF THE INTERIOR

BURNED AREA EMERGENCY STABILIZATION & REHABILITATION PLAN

AND ACCOMPLISHMENT REPORT

PART D SUMMARY OF APPROVAL AUTHORITIES (By Activities/Cost)

ACTIVITIES REQUIRING PROJECT L EADER APPROVAL COST

Fire Suppression Damages (charged to Fire Suppression)

Dozerline/discline Rehabilitation $1,600
Chemical Treat Noxious Weeds on Dozerline/discline $7,268
Replace Resource Protection Signs Damaged by Suppression Equipment $162
Repair Refuge Roads Impacted by Fire Suppression Equipment $6,440
SUBTOTAL $15,470
ACTIVITIES REQUIRING REGIONAL OFFICE REVIEW/APPROVAL:

Long-term ESR request (charged to ESR)

Chemically Treat Burned N oxious W eed Manage ment Units $28,867
Monitor Chemical Treatment of Burned Noxious W eed Manage ment Units $6,304
Monitor Damage to Revegetation Plantation $1,326
SUBTOTAL $36,497
Activities Requiring Project Leader s Approval:

FWS Base Funding

N/A

SUBTOTAL

TOTAL REHABILITATION COST (short & long-term) $51,967




DEPARTMENT OF THE INTERIOR
BURNED AREA EMERGENCY STABILIZATION & REHABILITATION PLAN
AND ACCOMPLISHMENT REPORT

PART E SUMMARY OF ACTIVITIES

The SUMMARY OF ACTIVITIES table identifies trackab le Suppression Rehabilitation costs charged to fire
account, costs proposed for Emergency Stabilization and Rehabilitation (ESR) funding, agency operation
funds, and other funding sources. Only trackable expenditures are displayed in the total cost column. They
are coded with the appropriate cost authority. The total cost of the rehabilitation effort to date, excluding
the costs absorbed by the fire (fire crew, labor and associated overhead) is displayed as either Fire
Suppression Rehabilitation (F), Emergency Stabilization & Rehabilitation (ESR), Agency Operations (OP)
or Other (O).



TREATMENT
SPECIFICATION

S-1 Dozerline/discline
Rehabilitation

UNIT

Miles

$

UNIT
COST

246

# OF
UNITS

6.5

COST BY FUND SOURCE

FIRE

$ 1,600

PART E - SUMMARY OF ACTIVITIES - Sacramento NWR Com plex

ES

IMPLEME
NTATION
R METHOD

P

SPECIFICATIO
N TOTAL

$ 1,600

S-2 Chemically Treat
Noxious Weeds on
Dozerline/discline

Acres

454

16.0

$ 7,268

$ 7,268

S-3 Replace Resource
Protection Signs

Signs

81

$ 162

$ 162

S-4 Repair Refuge
Roads Impacted by Fire
Suppression Equipment

Miles

3,220

2.0

$ 6,440

$ 6,440

N-1 Chemically Treat
Noxious Weed
Management Units

Acres

42

796

28,867

$ 28,867

N-2 Monitor Chemical
Treatment of Noxious
Weed Management
Units

Acres

796

6,304

$ 6,304

N-3 Monitor Mortaiity of
Burned Riparian
Plantation

Acres

TOTAL

COST: F=Suppression;
C=Contract;

664

$ 15,470

$

1,326

36,497

$ 1,326

$ 51,967

ES= Emergency Stabilization.; R = Longterm Rehabilitation
P=Agency Personnel

EFC=Emergency Fire Contract;

METHOD: FC=Crews Assigned to Fire;




DEPARTMENT OF THE INTERIOR
BURNED AREA EMERGENCY STABILIZATION & REHABILITATION PLAN
AND ACCOMPLISHMENT REPORT

PART F - SPECIFICATIONS

SPECIFICATION Dozerline/discline Rehabilitation AGENCY: FWS
TITLE:

PART E S-1 Dozerline/discline FISCAL YEAR(S) 2002
LINE ITEM: (list each year):

I.  WORK TO BE DONE (describe or attach exact specifications of work to be done):
Number and Describe Each Task:

A. General Description: Rehabilitation of fire suppression constructed dozerline and discline is necessary to avoid soil ercsion
and to restore natural surface flows.

B. Location/(Suitable) Sites: Approximately 6.5 miles of dozerline/discline was constructed on the AB Fire.
C. Design/Construction Specifications:
1. Return soil side cast in berms and recover fill materials and replace in cuts along dozer line blending disturbed areas to fit
the natural contours. Restore sides of dikes that were disced. This may be accomplished with a grader, scraper, and/or
dozer.

2. Fill materiak should be cleaned orremoved from already disturbed sois or flat managed wetland units.

D. Purpose of Treatment Specification: Prevention of surface and gully erosion and erosion of dikes.

1. LABOR, MATERIALS AND OTHER COST:
PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/ltem):

. . COST/ITEM
Do not include contract personnel costs here (see contractor services below).
WG - 9/5 scraper operator @ $32/hr x 25 hours x 1 fiscal year $800
WG - 9/5 dozer/grader operator @ $32/hr x25 hrs x 1 fiscal year $800

| TOTAL PERSONNEL SERVICE COST | $1,600 ||

EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =
Cost/ltem): Note: Purchases require written justification that demonstrates cost benefits over COST/ITEM
leasing or renting.

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/ltem): COST/ITEM

TOTAL MATERIALS AND SUPPLY COST

TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/ltem): COST/ITEM

TOTAL TRAVEL COST

CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/ltem): COST/ITEM

TOTAL CONTRACT COST




SPECIFICATION COST SUMMARY

FUNDING
FISCAL YEAR UNIT UNITS COST # OF UNITS COST SOURCE METHOD
FY 1 MILE $246.00 6.5 $1,600 F P
FY 2
FY 3
TOTAL MILE $246.00 6.5 $1,600 F P
FUNDING SOURCES: METHODS:
F = Fire Suppression Account P = Agency Personnd Services
EFR = Emergency Fire Rehabiiitation C = Contract (long-tem)
OP = Agency Operating Fund EFC = Emergency Fire Contract
O = Other FC = Crew Labor Assigned to Fire

SOURCE OF COST ESTIMATE
1. Estimate obtained from 2-3independent contractual sources.

2. Documented cost figures from similar project work obtained from local agency sources.
3. Estimate supported by cost guides from independent sources or other federal agencies
4. Estimates based upon government wage rates and material cost. P

5. No cost estimate required - cost charged to Fire Suppression Account
P = Personnel Services, M = Materials/Supplies, T = Travel, C = Contract, F = Suppression

Ill. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within BAER Report:




DEPARTMENT OF THE INTERIOR
BURNED AREA EMERGENCY STABILIZATION & REHABILITATION PLAN
AND ACCOMPLISHMENT REPORT

PART F - SPECIFICATIONS

SPECIFICATION Chemically Treat Noxious Weeds on Dozerline/ AGENCY: FWS
TITLE: discline

PART E S-2 Noxious Weeds FISCAL YEAR(S) 2003
LINE ITEM: (list each year):

I.  WORK TO BE DONE (describe or attach exact specificatons of work to be done):

Number and Describe Each Task:

approximately 16 acres to be treated.

through the refuge s integrated pest management program..
C. Design/Construction Specifications:

1. Use certified pesticide applicator.

noxious weed management by the refuge under their approved IPM program.

A. General Description: Chemically treat known noxious weed infestation areas along dozerline/discline within the burned
area to prevent post-fire spread of weeds, especially yellow star thistle, pepper weed, and milk thistle. There are

B. Location/(Suitable) Sites: Known areas of weed infestation along the dozerline/discline that were under active control

2. Treatareas using chemical treatments approved in the refuge s annual Integrated Pest Management Program.

D. Purpose of Treatment Specification: Prevent re-infestation of yellow star thistle and pepper weed into areas under active

Il. LABOR, MATERIALS AND OTHER COST:
PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/ltem):

Do not include contract personnel costs here (see contractor services below). COST/TEM
GS-7 @ $14 / hr x240 hrs x 1 fiscal year $3,360
WG-9/5 certified chemical applicator @ $21 / hr x 30 hrs x 1 fiscal year $630
GS-12 Biologist/RM @ $24 /hr x 48 hrs x 1 fiscal year $1,152

TOTAL PERSONNEL SERVICE COST $5,142
COST/ITEM
TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/ltem): COST/ITEM

68 Ibs. Telar @ $ 360 / Ib. (application rate of 3 0z. / ac) $1,080

1.5 gal. Transline @ $324 / gal. @pplicationrate of 11 oz. / ac) $486

surfactant (1 gt. / 100 gallon solution) $560

TOTAL MATERIALS AND SUPPLY COST $2,126
COST/ITEM

TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/ltem):

TOTAL TRAVEL COST




CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL CONTRACT COST

SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST FENlelINe METHOD
SOURCE
FY 1
FY 2 ACRES $454.00 16.0 $7,268 F P
FY 3
TOTAL ACRES $454.00 16.0 $7,268 F P
FUNDING SOURCES: METHODS:
F = Fire Suppression Account P = Agency Personne Services
EFR = Emergency Fire Rehabiiitation C = Contract (long-tem)
OP = Agency Operating Fund EFC = Emergency Fire Contract
O = Other FC = Crew Labor Assigned to Fire

SOURCE OF COST ESTIMATE
Estimate obtained from 2-3independent contractual sources.

Documented cost figures from similar project work obtained from local agency sources.

Estimate supported by cost guides from independent sources or other federal agencies M

Ee NI S

Estimates based upon government wage rates and material cost.

5. No cost estimate required - cost charged to Fire Suppression Account
P = Personnedl Services, M = Materids/Supplies, T = Travel, C = Contract, F = Suppression

Ill. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within BAER Report:

10



DEPARTMENT OF THE INTERIOR

BURNED AREA EMERGENCY STABILIZATION & REHABILITATION PLAN

AND ACCOMPLISHMENT REPORT

PART F - SPECIFICATIONS

SPECIFICATION Replace Resource Protection Signs AGENCY: FWS
TITLE:

PART E S3 Sign Replacement FISCAL YEAR(S) 2002
LINE ITEM: (list each year):

WORK TO BE DONE (describe or attach exact specifications of work to be done):

Number and Describe Each Task:

A. General Description: Replace resource pratection signs damaged during discing of firelines.
B. Location/(Suitable) Sites: Refuge sign locations on disclines.

C. Design/Construction Specifications:

1. Replace damaged signs and posts with new signs and posts.

D. Purpose of Treatment Specification: To inform refuge visitors of area closures.

II. LABOR, MATERIALS AND OTHER COST:
PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/ltem):

. N COST/ITEM
Do not include contract personnel costs here (see contractor services below).
WG - 9/5 field crew worker @ $32/hr x 4 hours x 1 fiscal year $128
TOTAL PERSONNEL SERVICE COST
EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =
Cost/ltem): Note: Purchases require written justificaion that demonstrates cost benefits over COST/ITEM
leasing or renting.
TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST
MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/ltem): COST/ITEM
Closed Area Signs @ $6.85 ea. X 2 $14
Posts @ $10x 2 $20
TOTAL MATERIALS AND SUPPLY COST $34
TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/ltem): COST/ITEM
TOTAL TRAVEL COST
CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL CONTRACT COST

11




SPECIFICATION COST SUMMARY

FUNDING
FISCAL YEAR UNIT UNITS COST # OF UNITS COST SOURCE METHOD
FY 1 SIGN $81.00 2.0 $162 F P
FY 2
FY 3
TOTAL SIGN $81.00 2.0 $162 F P
FUNDING SOURCES: METHODS:
F = Fire Suppression Account P = Agency Personnd Services
EFR = Emergency Fire Rehabiiitation C = Contract (long-tem)
OP = Agency Operating Fund EFC = Emergency Fire Contract
O = Other FC = Crew Labor Assigned to Fire
SOURCE OF COST ESTIMATE
1. Estimate obtained from 2-3independent contractual sources.
Documented cost figures from similar project work obtained from local agency sources.
M/P

2
3. Estimate supported by cost guides from independent sources or other federal agencies
4. Estimates based upon government wage rates and material cost.

5. No cost estimate required - cost charged to Fire Suppression Account
P = Personnedl Services, M = Materids/Supplies, T = Travel, C = Contract, F = Suppression

Ill. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within BAER Report:

12




DEPARTMENT OF THE INTERIOR
BURNED AREA EMERGENCY STABILIZATION & REHABILITATION PLAN
AND ACCOMPLISHMENT REPORT

PART F - SPECIFICATIONS

SPECIFICATION Repair Refuge Roads Impacted by Fire AGENCY: FWS
TITLE: Suppression Equipment

PART E S-4 Road Repairs FISCAL YEAR(S) 2002
LINE ITEM: (list each year):

I.  WORK TO BE DONE (describe or attach exact specificatons of work to be done):
Number and Describe Each Task:

A. General Description: Rehabilitation of pre-existing roads is necessary to repair damage inflicted to road during suppression
and avoid ponding on road surfaces and accelerated degredation. Replace gravel surface lost because of discing of tops of
dikes. The intent is notto improve the road but re-establish the road surface and drainage pattern to pre-fire conditions. A
grader is the preferred equipment.

B. Location/(Suitable) Sites: Approximately 2 miles of refuge road system (see fire map).

C. Design/Construction Specifications:

1. All road to be graded shall be watered prior to grading activity.
2. Damage from traffic of suppression vehicles will be smoothed and filled.

3. Gravel surface lost because of discing of dike tops wil be replaced.

4. Berms and vegetation piles created by dozers on the edge of the road shall be feathered out and recontoured to pre-fire
road shoulder conditions.

E. Purpose of Treatment Specification: To returnthe gravelroad surfaces to prefire conditions.

Il. LABOR, MATERIALS AND OTHER COST:
PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/ltem):

. ) COST/ITEM
Do not include contract personnel costs here (see contractor services below).
WG - 9/5 grader operator @ $32/hr x 36 hrsx 1 fiscal year $1,152
WG - 9/5 water tender operator @ $32/hr x 9 hours x 1 fiscal year $288

| TOTAL PERSONNEL SERVICE COST | $1,440 ||

EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =
Cost/ltem): Note: Purchases require written justification that demonstrates cost benefits over COST/ITEM
leasing or renting.

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/ltem): COST/ITEM

gravel @ $ 10/ ton x 500 tons x 1 fiscal year $5,000
TOTAL MATERIALS AND SUPPLY COST $5,000

TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/ltem): COST/ITEM

TOTAL TRAVEL COST

13



CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL CONTRACT COST

SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST FENlelINe METHOD
SOURCE
FY 1 MILE $3,220.00 2.0 $6,440 F P
FY 2
FY 3
TOTAL MILE $3,220.00 2.0 $6,440 F P
FUNDING SOURCES: METHODS:
F = Fire Suppression Account P = Agency Personne Services
EFR = Emergency Fire Rehabiiitation C = Contract (long-tem)
OP = Agency Operating Fund EFC = Emergency Fire Contract
O = Other FC = Crew Labor Assigned to Fire

SOURCE OF COST ESTIMATE
Estimate obtained from 2-3independent contractual sources.

1

2. Documented cost figures from similar project work obtained from local agency sources. M
3. Estimate supported by cost guides from independent sources or other federal agencies

4. Estimates based upon government wage rates and material cost. P

5. No cost estimate required - cost charged to Fire Suppression Account
P = Personnel Services, M = Materials/Supplies, T = Travel, C = Contract, F = Suppression

Ill. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within BAER Report:

14



DEPARTMENT OF THE INTERIOR
BURNED AREA EMERGENCY STABILIZATION & REHABILITATION PLAN
AND ACCOMPLISHMENT REPORT

PART F - SPECIFICATIONS

SPECIFICATION Chemically Treat Noxious Weed Management AGENCY: FWS
TITLE: Units

PART E N-1 Noxious Weeds FISCAL YEAR(S) 2003-2004
LINE ITEM: (list each year):

I.  WORK TO BE DONE (describe or attach exact specificatons of work to be done):

Number and Describe Each Task:

fire ash.

B. Location/(Suitable) Sites:
C. Design/Construction Specifications:

1. Use certified pesticide applicator.

pepperweed, Transline - star thistle, Roundup - non-native grasses (e.g., Perla grass).

A. General Description: Chemically treat up to 79 acres of burned habitat prone to advanced spread of yellow starthistle,
pepperweed, Perlagrass, and other noxious weeds as the result of loss of native vegetative cover and nutrient release via

2. Treat areas using chemical treatments approved in the refuge s annual Integrated Pest Management Program. (Telar -

D. Purpose of Treatment Specification: Prevent re-infestation of yellow star thistle, pepper weed, Perlagrass, and other
noxious weeds into areas under active noxious weed management by the refuge under their approved IPM program.

IIl. LABOR, MATERIALS AND OTHER COST:
PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/ltem):

Do not include contract personnel costs here (see contractor services below). COST/TEM
GS-7 @ $14 / hr x560 hrs x 1 fiscal year $7,840
WG-9/5 certified pesticide applicator @ $21 / hr x 75 hrs x 1 fiscal year $1,575
GS - 12 Biologist/RM @ $24/ hr x 64 hrs x 1 fiscal year $1,536

TOTAL PERSONNEL SERVICE COST $10,951

EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =

Cost/ltem): Note: Purchases require written justification that demonstrates cost benefits over COST/ITEM

leasing or renting.

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/ltem): COST/ITEM

15 Ibs. Telar @ $360 /Ib. (application rate of 3 0z. / ac.) x 1 fiscal year $5,400

34 gallons Transline @ $324 / gal. (applicationrate of 11 oz. / ac.)x 1 fiscal year $11,016

10 gallons Roundup @ $94 / gal. x 1 fiscalyear $940

surfactant $560

TOTAL MATERIALS AND SUPPLY COST $17,916
COST/ITEM

TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/ltem):

TOTAL TRAVEL COST
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CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL CONTRACT COST

SPECIFICATION COST SUMMARY

FISCAL YEAR UNIT UNITS COST # OF UNITS COST FENlelINe METHOD
SOURCE
FY 1
FY 2 ACRES $36.26 796.0 $28,867 ESR P
FY 3
TOTAL ACRES $36.26 796.0 $28,867 ESR P
FUNDING SOURCES: METHODS:
F = Fire Suppression Account P = Agency Personne Services
EFR = Emergency Fire Rehabiiitation C = Contract (long-tem)
OP = Agency Operating Fund EFC = Emergency Fire Contract
O = Other FC = Crew Labor Assigned to Fire

SOURCE OF COST ESTIMATE
Estimate obtained from 2-3independent contractual sources.

Documented cost figures from similar project work obtained from local agency sources.

Estimate supported by cost guides from independent sources or other federal agencies M

eI S

Estimates based upon government wage rates and material cost.

5. No cost estimate required - cost charged to Fire Suppression Account
P = Personnedl Services, M = Materids/Supplies, T = Travel, C = Contract, F = Suppression

Ill. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within BAER Report:

Estimated required pesticide coverage for Telar and Transline is 50% of burned area.
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DEPARTMENT OF THE INTERIOR
BURNED AREA EMERGENCY STABILIZATION & REHABILITATION PLAN
AND ACCOMPLISHMENT REPORT

PART F - SPECIFICATIONS

SPECIFICATION Monitor Noxious Weed Treatments AGENCY: FWS
TITLE:

PART E N-2 Noxious Weed Monitoring FISCAL YEAR(S) 2003, 2004
LINE ITEM: (list each year):

I.  WORK TO BE DONE (describe or attach exact specifications of work to be done):

Number and Describe Each Task:

A. General Description: Yellow-star thistle treaments will likely be successful and addition follow-up treatments may not be
necessary. However, pepper weed frequently requires follow-up treatments.

B. Location/(Suitable) Sites: Mapped dozerline/discline and chemical treatment areas.
C. Design/Construction Specifications:

1. Assigned staff will conduct a visual inspect of dozerlines and treated noxious weed infestation areas during spring weed
season of 2003.

2. Areas in need of further weed treatment for yellow star thistle, pepper weed, and other noxious weeds will be mapped
and GPS coordinates will be taken.

D. Purpose of Treatment Specification: Monitoring during the spring of 2003 is required to determine if noxious weed
treatments on dozerlines and known noxious weed infestation areas of the burned area require follow-up treatment. If additional
treatments are required a supplemental chemical treatment specification can be submitted for approval.

1. LABOR, MATERIALS AND OTHER COST:

PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item): COST/ITEM
Do not include contract personnel costs here (see contractor services below).

GS-12 Biologist/RM @ $24 / hr X 48 hrs x 2 fiscal years $2,304
GS-7 Biological Technician @ $14 / hr x 200 hrs x 1 fiscal year $2,800
TOTAL PERSONNEL SERVICE COST $5,104

EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =
Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over COST/ITEM
leasing or renting.

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/ltem): COST/ITEM
Plot markers @ $20 / ea. x 20 x 1 fiscal year $400
Maps/mapping supplies x 2 fiscal years $400
TOTAL MATERIALS AND SUPPLY COST $800
TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/ltem): COST/ITEM

TOTAL TRAVEL COST
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CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/ltem):

COST/ITEM

TOTAL CONTRACT COST

SPECIFICATION COST SUMMARY

FUNDING

FISCAL YEAR UNIT UNITS COST # OF UNITS COST SOURCE METHOD
FY 1
FY 2 ACRES $5.97 796.0 $4,752 ESR P
FY 3 ACRES $1.95 796.0 $1,552 ESR P
TOTAL ACRES $7.92 796.0 $6,304 ESR P
FUNDING SOURCES: METHODS:
F = Fire Suppression Account P = Agency Personnd Services
EFR = Emergency Fire Rehabiiitation C = Contract (long-tem)
OP = Agency Operating Fund EFC = Emergency Fire Contract
O = Other FC = Crew Labor Assigned to Fire
SOURCE OF COST ESTIMATE
1. Estimate obtained from 2-3independent contractual sources.
2. Documented cost figures from similar project work obtained from local agency sources.
3. Estimate supported by cost guides from independent sources or other federal agencies
4. Estimates based upon government wage rates and material cost. M/P

5. No cost estimate required - cost charged to Fire Suppression Account
P = Personnel Services, M = Materias/Supplies, T = Travel, C = Contract, F = Suppression

Ill. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within BAER Report:
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DEPARTMENT OF THE INTERIOR
BURNED AREA EMERGENCY STABILIZATION & REHABILITATION PLAN
AND ACCOMPLISHMENT REPORT

PART F - SPECIFICATIONS

SPECIFICATION MONITOR MORTALITY OF BURNED RIPARIAN AGENCY: FWS
TITLE: RESTORATION PLANTATION

PART E N-3 Monitor Riparian Restoration Recovery FISCAL YEAR(S) 2002
LINE ITEM: (list each year):

I.  WORK TO BE DONE (describe or attach exact specificatons of work to be done):

Number and Describe Each Task:

A. General Description: This specification provides for monitoring of tree mortality in mixed riparian woodland restoration site
that was planted and burned over by the Rio Vista Fire..

B. Location/(Suitable) Sites: Sacramento River National Wildlife Refuge, CA

C. Design/Construction Specifications:
1. This specification would provide for a contracted biologist to monitor tree mortality of the planted mixed riparian woodand
to determine if significant tree mortality has occurred and whether sufficient resprouting will occur. Surveys will occur

immediately upon funding and after three major rain events.

D. Purpose of Treatment Specification: If surveys indicate greater than 25% mortality has occurred as the result of the fire a
supplemental request will be submitted to replant damage portions of the plantation.

1. LABOR, MATERIALS AND OTHER COST:

PERSONNEL SERVICES: (Grade @ Cost/Hours X # Hours X # Fiscal Years = Cost/Item): COST/ITEM
Do not include contract personnel costs here (see contractor services below).

GS-7 @ $14 / hr x40 hrs x 1 fiscal year $560
GS-12 Biologist/RM @ $24 /hr x 32 hrs x 1 fiscal year $768
TOTAL PERSONNEL SERVICE COST $1,328

EQUIPMENT PURCHASE, LEASE AND/OR RENT (Item @ Cost/Hour X # of Hours X #Fiscal Years =
Cost/Item): Note: Purchases require written justification that demonstrates cost benefits over COST/ITEM
leasing or renting.

TOTAL EQUIPMENT PURCHASE, LEASE OR RENTAL COST

MATERIALS AND SUPPLIES (Item @ Cost/Each X Quantity X #Fiscal Years = Cost/ltem): COST/ITEM

TOTAL MATERIALS AND SUPPLY COST

TRAVEL COST (Personnel or Equipment @ Rate X Round Trips X #Fiscal Years = Cost/ltem): COST/ITEM

TOTAL TRAVEL COST

CONTRACT COST (Labor or Equipment @ Cost/Hour X #Hours X #Fiscal Years = Cost/Item): COST/ITEM

TOTAL CONTRACT COST
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SPECIFICATION COST SUMMARY

FUNDING
FISCAL YEAR UNIT UNITS COST # OF UNITS COST SOURCE METHOD
FY 1
FY 2 Survey $664.00 2.0 $1,328 ESR P
FY 3
TOTAL $664.00 2.0 $1,326 ESR P
FUNDING SOURCES: METHODS:
F = Fire Suppression Account P = Agency Personnd Services
EFR = Emergency Fire Rehabiiitation C = Contract (long-tem)
OP = Agency Operating Fund EFC = Emergency Fire Contract
O = Other FC = Crew Labor Assigned to Fire
SOURCE OF COST ESTIMATE
1. Estimate obtained from 2-3independent contractual sources.
2. Documented cost figures from similar project work obtained from local agency sources.
3. Estimate supported by cost guides from independent sources or other federal agencies
4. Estimates based upon government wage rates and material cost. P

5. No cost estimate required - cost charged to Fire Suppression Account
P = Personnel Services, M = Materials/Supplies, T = Travel, C = Contract, F = Suppression

Ill. RELEVANT DETAILS, MAPS AND DOCUMENTATION INCLUDED IN THIS REPORT:

List Relevant Documentation and Cross-Reference Location within BAER Report:
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DEPARTMENT OF THE INTERIOR
BURNED AREA EMERGENCY STABILIZATION & REHABILITATION PLAN
AND ACCOMPLISHMENT REPORT

PART G FWS - SACRAMENTO NATIONAL WILDLIFE REFUGE COMPLEX -REVIEW AND
APPRO VAL

I. Suppression Related Rehabilitation Approval (check one box below):

% iApproved Explanation for revision or disapproval:

% JApproved with Revision

% iDisapproved

Kevin Foerster, Project Leader, Sacramento NWRC Date

Il. Emergency Stabilization & Rehabilitation (ESR) Approval (check one box below):

% IApproved Explanation for revision or non-concurrence:

% JApproved with Revision

% iDisapproved

Stephen Thompson, Manager, California/Nevada Operations Date
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DEPARTMENT OF THE INTERIOR
BURNED AREA EMERGENCY STABILIZATION & REHABILITATION PLAN
AND ACCOMPLISHMENT REPORT

APPENDIX 1I: ENVIRONMENTAL DOCUMENTATION CONSULTATIONS

%1 National Environmental Policy Act, Compliance Documentation

%1 Categorical Exclusion Checklist

%l National Historic Preservation Act (Section 106) Compliance
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AB, RAILROAD, AND RIO VISTA FIRE
BURNED AREA EMERGENCY STABILIZATION AND REHABILITATION PLAN
Environmental Compliance Considerations and Documentation

FEDERAL,STATE, AND PRIVATE LANDS ENVIRONMENTAL COMPLIANCE
RESPONSIBILITIES

All projects proposed in this Burned Area Emergency Stabilization and Rehabilitation (ESR) Plan
that are prescribed, funded, or implemented by Federal agencies on Federal, State, Tribal, or
private lands are subject to compliance with the National Environmental Policy Act (NEPA) in
accordance with the guidelines provided by the Council on Environmental Quality (CEQ)
Regulations (40 CFR 1500-1508). This Appendix documents the Interagency BAER Team
considerations of NEPA compliance requirements for prescribed rehabilitation and monitoring
actions described in this plan.

This plan has been developed by an interdisciplinary BAER Planning Team comprised of
representatives from the: U.S. Department of the Interior (DOI) , U.S. Fish and Wildlife Service,
California/Nevada Operations Office, and Sacramento National Wildlife Refuge Complex.

RELATED PLANS AND CUMULATIVE IMPACTS ANALY SIS

The individual actions recommended by the BAER Team in the 165 Fire Bumed Area Emergency
Stabilization and Rehabilitation Plan are adequately covered by the:

Intra-agency Formal Section 7 Consultation on Management, Operations, and Maintenance,
Sacramento NWR Complex (April 1999); Environmental Assessment, Fire Management Plan for
the Sacramento NWR Com plex (July 1992); or the Annual Integrated Pest Management Plan,
Sacramento National Wildlife Refuge Complex; or are Categorically Excluded from further
environmental analysis as provided for in the Department of the Interior, Manual Part516, and
U.S. Fish and W ildlife Service, NEPA G uidelines, Part 516 DM 6, Appendix 1.

All applicable and relevant Departme nt and Agency C ategorical Exclusions are listed below.
Department exceptions (516) DM 2.3 do not apply to any of the individual actions prop osed.

Departmental Categorical Exclusions:

516 DM 6 App. 1.4 A(3) iii The planting of seeds or seedlings and other minor revegetation
actions.
516 DM 6 App. 1.4A(5) Fire management activities, including prevention and restoration

measures, when conducted in accordance with departmental and
Service procedures.

U.S. Fish and Wildlife Service Categorical Exclusions:

(1) Research, inventory, and information collection activities directly related to the
conservation of fish and wildlife resources which involve negligible animal mortality or
habitat destruction, no introduction of contaminants, or no introduction of organisms not
indigenous to the affected ecosystem.

(3) The construction of new, or the addition of, small structures or improvements,
including structures and improvements for the restoration of wetland, riparian, instream,
or native habitats, which result in no or only minor changes in the use of the affected local
area. The following are examples of activities that may be included.

i. The installation of fences.
ii. The construction of small water control structures.
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iii. The planting of seeds or seedlings and other minor revegetation actions.

iv. The construction of small berms or dikes.

v. The development of limited access for routine maintenance and management
purposes.

(5) Fire management activities including prevention and restoration measures, when
conducted in accordance with departmental and Service procedures.

Cumulative Impact Analysis: Cumulative effects are the environmental impacts resulting from
the incremental impacts of a proposed action, when added to other past, present, and reasonably
foreseeable future actions, both Federaland nonfederal. Cumulative impacts can resultfrom
individually minor but collectively significant actions taking place over a period of time. The
emergency protection and rehabilitation treatments for AB, Railroad, and Rio Vista Fires, as
proposed in this ESR Plan, do not resultin an intensity of impact (i.e. major ground disturbance,
etc.) that would cum ulatively constitute a significant impact on the quality of the environment.

The treatments are consistent with the above jurisdictional management plans and associated
environmental compliance documents.

No direct or indire ct unavoid able adverse impacts to the biological or physical environm ent would
result from the implementation of this ESR Plan. The implementation of emergency stabilization
and rehabilitation treatments proposed in the plan would not result in any adverse effect on the
burned area or areas downstream. Conversely, implementation of the plan would be expected to
result in a cumulatively beneficial effect by reducing the extent and intensity of the fire s effect on
native wildlife and plant species.

STATEMENT OF COMPLIANCE FOR THE AB, RAILROAD, AND RIO VISTA FIRES BURNED
AREA EMERGENCY REHABILITATION PLAN

This section documents considerations given in development of this ESR Plan to the
requirements of specific environmental laws. Specific consultations intiated or completed during
development and impleme ntation of this plan are also documented. The following executive
orders and legislative acts have been reviewed as they apply to the ESR Plan.

1. Executive Order 11593. Protection and Enhancement of Cultural Environment and
National Historic Preservation Act (NHPA). The Refuge Project Leader has verified
that there are no know historic or prehistoric resource within the AB, Railroad, and Rio
Vista Fire burned areas.

2. Executive Order 11988. Flood plain Management. Treatments proposed within this
plan due occur within the 100-year floodplain however the treatments do not c onstitute
structures, fills, or changes in land use as defined by this order.

3. Executive Order 11990. Protection of Wetlands. Treatments proposed within this plan
due occur within jurisdictional wetlands however the treatments do not constitute an
action that falls within the federal actions defined by this order.

4. Executive Order 12372. Intergovernmental Review. Coordination and consultation is
ongoing with affected Tribes, Federal, State, and local agencies. A copy of the plan wil be
disseminated to all affected agencies.

5. Executive Order 12892. Federal Actions to Address Environmental Justice in
Minority and Low-Income Populations. All Federal actions must address and ide ntify,
as appropriate, disproportionally high and adverse human health or low-income
populations, and Indian Tribes in the United States. The BAER Team Environmental
Protection Specialist has determined that the actions proposed in this plan will result in no
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adverse human health or environmental effects for minority or low-income populations
and Indian Tribes.

6. Endangered Species Act. The Refuge Wildlife Biologists determined thatthe actions
proposed in this plan will have no affect on fe derally and State listed.

7. Secretarial Order 3127. Contaminants and Hazardous Waste. There are no known
contaminated sites within or within 1 mile of the 165 Fire burned area.

8. Clean Water Act. Any alteration to streams or waters of the United States requires
compliance with Section 404 of the Clean Water Act. The BAER Team Environmental
Specialist has determined that the action proposed in this plan would have no affect on
water quality or quantity.

9. Clean Air Act. Federal Ambient Air Quality Primary and Secondary Standards are
provided by the National Ambient Air Quality Standards (NAAQS), as established by the
U.S. Environmental Protection Agency (EPA) (Clean Air Act, 42 U.S.C. 7470, et seq., as
amended). The BAER Team Environmental Protection Specialist has determined that
treatments pre scribed in this ESR Plan will have short-term minor impacts to air quality
that would not differ significantly from routine land use practices for the area. Long-term,
treatments proposed in this plan would be expected to have a beneficial im pact to air
quality through stabilization of ash and soils within the AB, Railroad, and Rio Vista Fire
burned areas.

Richard Hadley BAER Team, Environmental Protection Specialist Date
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ENVIRONMENTAL COMPLIANCE AND CONSULTATIONS
DOCUMENTATION AND DECISION
AB, Rail Road, and Rio Vista Fire Burned Area Emergency Rehabilitation Plan

NEPA CHECKLIST: If any of the following exception applies, the project cannot be Categorically
Excluded and an Environmental Assessment (EA) is required.

(Yes) (No)
Adversely affect Public Health and Safety

Adversely affect historic or cultural resources, wilderness, wild and scenic rivers, aquifers,
prime farmlands, wetlands, flood plains, ecologically critical areas, or Natural Land marks.

Have highly controversial environmental effects.
Have highly uncertain environmental effects or involve unique or unknown environmental risks.
Establish a precedent resulting in significant environmental effects.

Relates to other actions with individually insignificant but cumulatively significantenvironmental
effects.

Adversely effects properties listed or eligible for listing in the National Register of Historic Places.
Affecta specieslisted or proposed to be listed as Threatened or Endangered.

Threaten to violate any laws or requirements imposted for the Aprotection of the environment@ such
as Executive Order 1198 (Floodplains Management) or Executive Order 11990 (Protection of
Wetlands).

NATIONAL HISTORIC PRESERVATION ACT

Ground Disturbance:
None

Ground disturbance did occurand an archeologist survey, required under section 110 of the NHPA has been
or will be performed. A report has been prepared by the prepared by the BAER Team arche ologist.
Clearance documentation is attached.

A NHPA Clearance Form:

Is required because the project affects a site that is eligible or on the national register. The clearance form
is attached. SHPO has been consulted under Section 106 (see Cultural Resource Assessment, Appendix I).

Is not required because the projecthas no potential to affect cultural resources (initial of cultural resource
specialist).
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OTHER REQUIREMENTS

(Yes) (No)

Does the project have potential to affect any Native American uses? If so, consultation with
affiliated tribes is needed. Consultation has been completed with both the Santa Clara and San
Ildefonso Tribes (see Cultural Resource Assessment, Appendix I).

Are any toxic chemicals, including pesticides or treated wood, proposed for use? If so, local
agency integrated pest management specialists must be consulted.

The use of pesticides to controlthe spread of noxious weeds within the bumed area will be conducted
under an approved Integrated Pest Management Plan for the Sacramento National Wildlife Refuge
Complex

I have reviewed the proposals in the AB, Railroad, and Rio Vista Fire Burned Area Emergency
Stabilization and Rehabilitation Plan in accordance with the criteria above and have determined thatthe
proposed actions would not involve any significant environmental effect. Therefore it is categorically
excluded from further environmental (NEPA) review and documentation. BAER Team technical
specialists have completed necessary coordination and consultation to insure compliance with the
National Historic Pre servation Act, Endangered Species Act, Clean W ater Act and other Federal, State
and local environmental review requirements.

BAER Team, Environmental Protection Specialist Date

I concur and it is my decision to approve the plan.

| do not concur because.

Project Leader, Sacramento National Wildlife Refuge Complex Date
I concur and it is my decision to approve the plan.

| do not concur because.

Manager, California Nevada Operations Date
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